UNITE" <TATES ENVIRONMENTAL PROTECTIOP *GENCY

e e e s e e 240A%0
JAN u6 1888

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Cadwalader, Wickersham & Taft
1333 New Hampshire Avenue, N.W.
Washington, D.C. 20036
Attn: James W. Moorman

Counsel for National Gypsum

Re: Administrative Order Index No. CERCLA-50103;
Asbestos Dump Sites, Morris County, New Jersey

Dear Mr. Moorman:

This letter is in response to your request for an extension of

time for submittal of an amended Remedial Investigation (RI) Report
as required by my letter of November 24, 1987 commenting on the
Draft RI Report submitted to EPA by Fred C. Hart Associates.
Paragraph I.E of the above Order requires that the Draft RI Report
shall be amended within 30 days of receipt of EPA comments requiring
such an amendment or amendments. In your letter of December 8, 1987,
you stated that the 30-day time period expires on December 30, 1987,
and requested a ninety-day extension of time owing to the extensive-
ness of EPA's comments and the number of additional tasks which the
comments appeared to require.

At the meeting held on December 17, 1987 at EPA offices in New York
which you attended with representatives of Fred C. Hart, it was
agreed that the Millington site shall be treated as a separate
operable unit for purposes of the RI, and that the deadline for
submission of an amended RI Report for that portion of the Asbestos
Dump Sites shall be extended to February 29, 1988. It was also
agreed that the deadline for submission of an amended RI Report for
the so-called "satellite" sites, the Great Swamp, New Vernon Road,
and White Bridge Road sites, will be held in abeyance pending a cr
meeting tentatively planned for January 19, 1988 with the Department
of Interior to discuss natural resouces damage claims, expected to
play a more significant role in the remediation of those sites than
the Millington sgite.

In addition, although performance of the Peasibility Study (FS)
follows completion of the RI under the Order, owing to the
accelerated conduct of the RI/PS required under SARA it was agreed
that an PS Workplan for the Millington site portion of the site
shall be submitted with the amended RI Report also by Pebruary 29,
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1988. It was also agreed that, whether or not additional air
sampling was to be performed, it would not affect the above time
extension. Pursuant to a telephone conversation between you and
Mr. Tucker of EPA's Office of Regional Counsel on December 22,
1987, it is EPA's understanding that PFred C. Hart will perform the
air sampling required by EPA's canments of November 24, 1987 in
accordance with any protocols required by EPA. The time extensions
and other conditions contained in this letter shall constitute
amendments to the above Order pursuant to Paragraph VIII.J of the
Order and shall be fully enforceable under Section VI of the Order.

Please direct any questions concerning this letter to Mr. Tucker
at (212) 264-4710.

stncerély,

John apor, Chief
Site"pmpliance Branch
Emergency and Remedial Response Division

cc: National Gypsum Company
Division Counsel

4§00 Lincoln Plaza
Dallas, Texas 75201-3318

Attn: Larry Worden
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